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Expo Line Transit Project
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Expo Line Transit Project

Expo Line from Downtown Los Angeles to Santa Monica:

>\

15.2 mile corridor

>\

19 Stations, 2 Shared with Blue Line

>\

64,000 Daily Riders by 2030

>\

Estimated Travel Time: 46 minutes

>\

Estimated Cost: $2.4 billion

>\

Constructed in Two Phases:

A Phase 1 - Downtown to Culver City
A Phase 2 - Culver City to Santa Monica
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Expo Line Transit Project
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Expo Line Transit Project

Phase 1 from Downtown Los Angeles to Culver City:

>\

8.6 mile corridor

>\

12 Stations, 2 Shared with Blue Line

>\

1,500 Spaces at 3 Park and Ride Lots

>\

Estimated Daily Riders in 2020: 27,000

>\

Estimated Travel Time: 30 minutes

>\

Estimated Cost: $899 million

>\

Construction Completion: 80%

>\

Partial Opening: 2011

>\

Culver City Opening: 2012
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Expo Line Transit Project

Current Construction Activities

A Installation of street lighting and traffic signals

A Blue Line Tie-In coordination at Washington Blvd

A Installation of train control and communications equipment
A Street restoration and intersection reconstruction

A Finish work at the stations, including placement of station
furnishings, lighting and communications equipment

A Installation of curb, gutter, sidewalks and fencing along _ o _
the ROW Installation of lighting at Crenshaw Station

A Construction of aerial stations at La Brea Ave and La Cienega Blvd
A Construction of La Cienega parking structure
A Construction of falsework and pouring of concrete for Venice/Robertson aerial structure

Progress on Venice/Robertson aerial structure
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